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ENVIRONMENTAL AND SOCIAL COMMITMENT PLAN 

 
 

1. The Hashemite Kingdom of Jordan (the Borrower) will implement the Jordan Water Sector Efficiency 
Program (the Project), with the involvement of the Ministry of Planning and International Cooperation 
(MOPIC) and Ministry of Water and Irrigation (MWI), as set out in the Loan Agreement. The International 
Bank for Reconstruction and Development (the Bank) has agreed to provide financing for the Project, as set 
out in the referred agreement.  

2. The Borrower shall ensure that the Project is carried out in accordance with the Environmental and Social 
Standards (ESSs) and this Environmental and Social Commitment Plan (ESCP), in a manner acceptable to the 
Bank. The ESCP is a part of the Loan Agreement. Unless otherwise defined in this ESCP, capitalized terms 
used in this ESCP have the meanings ascribed to them in the referred agreement.  

3. Without limitation to the foregoing, this ESCP sets out material measures and actions that the Borrower 
shall carry out or cause to be carried out, including, as applicable, the timeframes of the actions and 
measures, institutional, staffing, training, monitoring and reporting arrangements, and grievance 
management. The ESCP also sets out the environmental and social (E&S) instruments that shall be adopted 
and implemented under the Project, all of which shall be subject to prior consultation and disclosure, 
consistent with the ESS, and in form and substance, and in a manner acceptable to the Bank. Once adopted, 
said E&S instruments may be revised from time to time with prior written agreement by the Bank. 

4. As agreed by the Bank and the Borrower, this ESCP will be revised from time to time if necessary, during 
Project implementation, to reflect adaptive management of Project changes and unforeseen circumstances 
or in response to Project performance. In such circumstances, the Borrower through MOPIC and MWI and 
the Bank agree to update the ESCP to reflect these changes through an exchange of letters signed between 
the Bank and the Borrower. The Borrower shall promptly disclose the updated ESCP. 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

MONITORING AND REPORTING 

A REGULAR REPORTING  
 
Prepare and submit to the Bank regular monitoring reports on the environmental, social, 
health and safety (ESHS) performance of the Project, including but not limited to the 
implementation of the ESCP, status of preparation and implementation of E&S 
instruments required under the ESCP, stakeholder engagement activities, and 
functioning of the grievance mechanism(s), health and safety; status of asbestos based 
material management; and as per the content specified in the ESMF.  
 

Submit quarterly reports throughout 
Project implementation, commencing 
after the Effective Date. Submit each 
report to the Bank no later than 30 days 
after the end of each reporting period.  
 

MWI/WAJ 

B INCIDENTS AND ACCIDENTS  

 
Promptly notify the Bank of any incident or accident related to the Project which has, or 
is likely to have, a significant adverse effect on the environment, the affected 
communities, the public or workers, including, inter alia, cases of sexual exploitation and 
abuse (SEA), sexual harassment (SH), and accidents that result in death, serious or 
multiple injury.  Provide sufficient detail regarding the scope, severity, and possible 
causes of the incident or accident, indicating immediate measures taken or that are 
planned to be taken to address it, and any information provided by any contractor 
and/or supervising firm, as appropriate.  
 
Subsequently, at the Bank’s request, prepare a report on the incident or accident and 
propose any measures to address it and prevent its recurrence.  
 

Notify the Bank no later than 48 hours 
after learning of the incident or 
accident.  
 
Provide subsequent report to the Bank 
within 10 days unless agreed otherwise 
with the Bank.  

MWI/WAJ 

C CONTRACTORS’ MONTHLY REPORTS 
 
Require contractors and supervising firms for works contracts to provide monthly 
monitoring reports on ESHS performance in accordance with the metrics specified in the 
respective bidding documents and contracts, and submit such reports to the Bank 
 

Submit the monthly reports to the 
Bank, upon request,  and in addition,  
on a quarterly basis as annexes to the 
reports to be submitted under action A 
above. 
 
 
 
 
 
 
 
 

WAJ 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

ESS 1:  ASSESSMENT AND MANAGEMENT OF ENVIRONMENTAL AND SOCIAL RISKS AND IMPACTS 

1.1 ORGANIZATIONAL STRUCTURE 
 
Nominations for the following E&S staffing positions will be submitted to the Bank in 
writing:  
  

a) Assign appropriate and qualified E&S staffing, satisfactory to the Bank, capable 
of supporting and overseeing preparatory studies and technical assistance 
during initial stages of implementation.  Environmental and Social Standards 
Directorate at WAJ currently has 2 Environmental and Social Experts that have 
been engaged and involved in Project preparation, and are considered as 
interim staffing arrangements, and are expected to be formally nominated as 
such, and maintained, until staffing under 1.1 (b) has been put in place.      

b) Hire or assign additional dedicated support, including a minimum of one 
dedicated environmental specialist, and one dedicated social specialist, with 
qualifications satisfactory to the Bank, who will support management and 
oversight of ESHS risks and impacts throughout Project implementation, 
including activities implemented at WAJ, the WCs, JVA and MWI.    

c) Assign or hire 1 Environment and Health and Safety, and 1 Community 
Outreach Focal Point, within the PIU of each Water Company (AWC, MWC, 
YWC).   

 
a) Maintain formally assigned 

adequate E&S staff.   until staff 
under 1.1.b have been 
assigned.  

b) Within 6 months of Effective 
Date, and maintain throughout 
Project implementation.   

c) Within 6 months of the 
Effective Date, and maintain 
throughout the Project 
implementation.  

 

 
a) MWI  

 
b) MWI 

 
 
 
 
 

c) MWI 

1.2 ENVIRONMENTAL AND SOCIAL INSTRUMENTS  
 
a) Adopt and implement an Environmental and Social Management Framework (ESMF) 

for the Project, consistent with the relevant ESSs.  

b) Update (as needed) the existing procedures for disconnecting illegal water 
connections (as described in ESMF), in a manner satisfactory to the Bank, and 
consistent with good international industry practice for transparency and equity.  
Update the ESMF with the revised procedures and redisclose.    

c) Prepare, adopt, disclose and implement the appropriate subproject/activity/site-
specific instruments e.g. Environmental and Social Impact 
Assessments/Environmental and Social Management Plans (ESIA/ESMP), as set out 

a)  The ESMF was  cleared and 
disclosed in country  and Bank 
website on May 22, 2023, and 
thereafter implement the ESMF 
throughout Project implementation 

b) Update, review, clear and 
redisclose, and adopt the ESMF 
within 30 days of the Effective Date 

c) Adopt the ESIAs/ESMPs before 
launching the bidding process for 
the respective subprojects that 

a) MWI  

 

 

b) MWI 

c) WAJ 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

in the ESMF, and consistent with relevant ESS.   The proposed activities described in 
the exclusion list set out in the ESMF shall be ineligible to receive financing under 
the Project. 

d) Cause AWC, MWC, YWC, to prepare, adopt, disclose and implement the subproject 
site-specific Environmental and Social Impact Assessment/Environmental and Social 
Management Plan (ESIA/ESMP) or Environmental and Social Management Plan 
(ESMP), as set out in the ESMF.  The proposed activities described in the exclusion 
list set out in the ESMF shall be ineligible to receive financing under the Project. 

requires the adoption of such 
ESMPs. Once adopted, implement 
the respective ESMPs throughout 
Project implementation. 

d) Adopt the ESIA/ESMPs or ESMPs 
before launching the bidding 
process for the respective 
subproject that requires the 
adoption of such ESIA/ESMP or 
ESMP. Once adopted, implement 
the respective ESMP throughout 
Project implementation 

 
 
 
 
 
 
 

d)  WAJ 

1.3 MANAGEMENT OF CONTRACTORS  
 
Incorporate the relevant aspects of the ESCP and the ESMPs, including, inter alia, the 
relevant E&S instruments, the Labor Management Procedures, asbestos management 
procedures and code of conduct, into the ESHS specifications of the procurement 
documents and contracts with contractors and supervising firms. Thereafter ensure that 
the contractors and supervising firms comply and cause subcontractors to comply with 
the ESHS specifications of their respective contracts. 
 
Cause the WCs (AWC, MWC, and YWC), to incorporate the relevant aspects of the ESCP 
into the procurement documents and contracts with contractors and supervising firms.  
Thereafter, cause the WCs to ensure that the contractors and supervising firms comply 
and cause subcontracts to comply with the ESHS specifications of their respective 
contracts.  
 

 
 
Supervise contractors throughout 
Project implementation. 

WAJ  

1.4 TECHNICAL ASSISTANCE  
 
Ensure that the consultancies, feasibility studies, technical assessment studies, capacity 
building, training, and any other technical assistance activities under the Project, 
including feasibility studies, environmental and social management plans, resettlement 
plans, or environmental and social impact assessments, are carried out in accordance 
with terms of reference acceptable to the Bank, that are consistent with the ESSs. 
Thereafter ensure that the outputs of such activities comply with the terms of reference. 

Throughout Project implementation.   
 
 

MWI/WAJ, MWI, JVA, WCs 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

 
 

1.5 CONTINGENT EMERGENCY RESPONSE FINANCING 
a) Ensure that the CERC Manual as specified the legal agreement includes a description 
of the ESHS assessment and management arrangements including, if applicable, ESMF 
Addendum that will be included or referred to in the CERC Manual for the 
implementation of CERC component, in accordance with the ESSs. 
 
b) Adopt any environmental and social (E&S) instruments which may be required for 
activities under CERC component of the Project, in accordance with the CERC Manual 
and, if applicable, CERC-ESMF Addendum and the ESSs, and thereafter implement the 
measures and actions required under said E&S instruments, within the timeframes 
specified in said E&S instruments.  
 
 

a) The adoption of the CERC manual 
and, if applicable, other instruments, as 
relevant in form and substance 
acceptable to the World Bank prior to 
carrying out activities under component 
5 of the Project 
 
b) Adopt any required E&S instrument 
and include it as part of the respective 
bidding process, if applicable, and in 
any case, before the carrying out of the 
relevant Project activities for which the 
E&S instrument is required. Implement 
the E&S instruments in accordance with 
their terms, throughout Project 
implementation.    

 
 
MWI/WAJ 

ESS 2:  LABOR AND WORKING CONDITIONS   

2.1 LABOR MANAGEMENT PROCEDURES 
Adopt and implement the Labor Management Procedures (LMP) for the Project, 
including, inter alia, provisions on working conditions, management of workers 
relationships, occupational health and safety (including personal protective equipment, 
and emergency preparedness and response), code of conduct (including relating to SEA 
and SH), forced labor, child labor, grievance arrangements for Project workers, and 
applicable requirements for contractors, subcontractors, and supervising firms.   
 

The LMP was disclosed in country and 
Bank website on May 22, 2023, and 
thereafter implement the LMP 
throughout Project implementation. 
 
 

MWI/WAJ, WCs 

2.2 GRIEVANCE MECHANISM FOR PROJECT WORKERS  
Establish and operate a grievance mechanism for Project workers, as described in the 
LMP and consistent with ESS2.   

Establish grievance mechanism prior 
engaging Project workers and 
thereafter maintain and operate it 
throughout Project implementation. 
 

WAJ 

ESS 3:  RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT 

3.1 WASTE MANAGEMENT PLAN 
1. Adopt and implement waste management measures to manage hazardous and 

nonhazardous waste in the ESIA/ESMP or ESMPs to be prepared under action 

1. Same timeframe as for the 
adoption and implementation 
of the ESIA/ESMP or ESMPs 
and thereafter implement 

1. WAJ 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

1.2 above  

2. adopt and implement asbestos management plan under the ESMF to manage 
chance finding of Asbestos Based Material (ABM), consistent with ESS3 and 
incorporate and implement under all ESIA/ESMP, or ESMP’s prepared under 
action 1.2 above  

 
   

throughout Project 
implementation. 

2. Timeframe as for the adoption 
and implementation of the 
ESMF and ESIA/ESMP’, or 
EMSP’s thereafter implement 
throughout Project 
implementation. 

 

2. MWI/WAJ, all WCs 

3.2 RESOURCE EFFICIENCY AND POLLUTION PREVENTION AND MANAGEMENT 
Incorporate resource efficiency and pollution prevention and management measures in 
the ESMP to be prepared under action 1.2 above. 
 

Same timeframe as for the adoption 
and implementation of the ESMP and 
thereafter implement throughout 
Project implementation 

WAJ 

ESS 4:  COMMUNITY HEALTH AND SAFETY  

4.1 TRAFFIC AND ROAD SAFETY 
 
Incorporate measures to manage traffic and road safety risks as required in the sub-
Project site-specific ESIA or ESMPs to be prepared under action 1.2 above. 
 

Same timeframe as for the adoption 
and implementation of the ESMP and 
thereafter implement throughout 
Project implementation 

WAJ, WCs 

4.2 COMMUNITY HEALTH AND SAFETY 
Assess and manage specific risks and impacts to the community arising from Project 
activities, including, inter alia, public health impacts from service disruption, behavior of 
Project workers, risks of labor influx, response to emergency situations, and include 
mitigation measures in the ESIAs or ESMPs to be prepared in accordance with the ESMF. 
 

Same timeframe as for the adoption 
and implementation of the ESMP and 
thereafter implement throughout 
Project implementation 

WAJ, WCs 

4.3  SEA and SH risks   
 
The Project will prepare and adopt a Code of Conduct applicable to all Project workers.  
 
 

Prepare and adopt a Code of Conduct 
applicable to all Project workers,  within 
3 months of the Effective Date.   

MWI, WAJ, all WC’s 

4.6 DAM SAFETY (FOR ANNEX A, PARA. 2. ESS4) 
1. Under Technical Assistance: Engage an independent dam specialist with terms of 
reference acceptable to the Bank 
 
2. Engage experienced and competent professionals for the detailed assessments and or 
design of the selected dam/s, with qualifications consistent with ESS4 and acceptable to 

Adopt in the respective terms of 
reference before launching the bidding 
process for the respective activity that 
requires the adoption of Dam safety. 
And implement throughout Project 
implementation. 

JVA/WAJ 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

the Bank.  
 
 

  

ESS 5:  LAND ACQUISITION, RESTRICTIONS ON LAND USE AND INVOLUNTARY RESETTLEMENT  

5.1 RESETTLEMENT  FRAMEWORK 
 
Update, adopt, and thereafter implement, the draft Resettlement  Framework (RF) for 
the Project, consistent with ESS5  that was cleared and disclosed in country and Bank 
website on May 21, 2023.   . 

Update the RF within 30 days of the 
Effective Date, or before any 
involuntary resettlement as defined 
under ESS5 occurs.   
     
  Thereafter implement the RF 
throughout Project implementation. 
 

MWI/WAJ 

5.2 RESETTLEMENT PLANS 
 
Prepare, adopt and implement a resettlement plan (RP) for each activity under the 
Project for which the RF requires such RP, as set out in the RF, and consistent with ESS5.  
 

Adopt and implement the respective 
RP, including ensuring that the 
requirements of the RP have been 
complied with before taking possession 
of the land and related assets, full 
compensation has been provided, and 
as applicable, displaced people have 
been resettled and moving allowances 
have been provided. 

MWI/ WAJ 

ESS 6:  BIODIVERSITY CONSERVATION AND SUSTAINABLE MANAGEMENT OF LIVING NATURAL RESOURCES  

6.1 BIODIVERSITY RISKS AND IMPACTS  
  
The mitigation hierarchy approach will be applied as needed under the site-specific 
ESIAs/ESMPs in accordance with the guidelines of the ESMF prepared for the Project, 
and consistent with ESS6. 
 

Same timeframe as for the adoption 
and implementation of the ESIA/ESMP 
or ESMP and thereafter implement 
throughout Project implementation 
 

WAJ 

ESS 8: CULTURAL HERITAGE  

8.2 CHANCE FINDS 
Describe and implement the chance finds procedures, as specified in the ESMF and 
included in the site-specific instruments prepared in accordance with the ESMF.   

  

Describe the chance find procedures in 
the ESMF.  Implement the procedures 
throughout Project implementation. 

WAJ 

ESS 10: STAKEHOLDER ENGAGEMENT AND INFORMATION DISCLOSURE 

10.1 STAKEHOLDER ENGAGEMENT PLAN PREPARATION AND IMPLEMENTATION 
 
Adopt and implement a Stakeholder Engagement Plan (SEP) for the Project, consistent 

Adopt the SEP that was updated, 
cleared and in country  and Bank 
website on May 22, 2023, and 

WAJ 
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MATERIAL MEASURES AND ACTIONS  TIMEFRAME RESPONSIBLE ENTITY 

with ESS10, which shall include measures to, inter alia, provide stakeholders with timely, 
relevant, understandable and accessible information, and consult with them in a 
culturally appropriate manner, which is free of manipulation, interference, coercion, 
discrimination and intimidation.  

thereafter implement the SEP 
throughout Project implementation. 

10.2 PROJECT GRIEVANCE MECHANISM  
 

a) Publicize, maintain, and operate an accessible grievance mechanism, to receive 
and facilitate resolution of concerns and grievances in relation to the Project, 
promptly and effectively, in a transparent manner that is culturally appropriate 
and readily accessible to all Project-affected parties, at no cost and without 
retribution, including concerns and grievances filed anonymously, in a manner 
consistent with ESS10.  

 
b) Enhance the existing Project GM described in a) to be equipped to receive, 

register, and facilitate the resolution of SEA/SH complaints, including through 
the referral of survivors to relevant gender-based violence service providers, all 
in a safe, confidential, and survivor-centered manner.    Update and redisclose 
the SEP to reflect these arrangements accordingly. 

 

a) Publicize, maintain, and 
operate the Project grievance 
mechanism, already in place 
and outlined in the SEP.  
throughout Project 
implementation. 

 
 

b) Before start of works, and 
maintain thereafter 
throughout Project 
implementation. 

MWI/WAJ/all WCs 

CAPACITY SUPPORT  

CS1  
Training shall be required for PMD, PIU staff at water companies,  on: 

 Occupational Health and Safety including (asbestos management OHS 
requirements) 

 Hazardous Waste Management  

 stakeholder mapping and engagement 

 specific aspects of environmental and social assessment 

 emergency preparedness and response 

 community health and safety including SEA/SH. 
 

throughout Project implementation MWI/WAJ 

CS2 Training for Project workers during subprojects implementation 

 Occupational Health and Safety including (asbestos management OHS 
requirements) 

 Hazardous waste management  

 

throughout Project implementation WAJ 
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